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ESTIMATE RUN 07/07/2017

ESTIMATE SUMMARY 08:09:58

CONTID: C20858         ESTIMATE NO: 0003 PROG 2005

PCN: 20858-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 41 SURFACE TREATMENT US 160 PERCENT TIME:

PROJECT NO: STR041A-001                   

SH 41 SURFACE TREATMENT US 160

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,614,571.69 PARTICIPATING $ $ 55,657.32

AWARD PROJECT AMT: 1,691,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

55,657.32

55,657.32

55,657.32

$

$

$

$

1,614,571.69

0.00

1,614,571.69

0.00

1,614,571.69

-25,365.00

0.00

1,589,206.69

0.00

AMOUNT DUE 1,589,206.69 55,657.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,657.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 5/24/2017 ??:??:??

ORIG TIME ALLOW: 5/24/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2017

04/03/2017

05/24/2017

05/24/2017

06/07/2017

12/22/2016

12/30/2016

01/23/2017

04/03/2017
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PCN: 20858-BID    ESTIMATE RUN 07/07/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

1.000

202-00810  
 

125.001.000

125.00

1.000

EACH

125.00000

0010 Removal of Sign Panel 0.000

8.000

202-00821  
 

240.008.000

240.00

8.000

EACH

30.00000

0015 Removal of Guardrail Type 3 2,825.000

0.000

202-01130  
 

9,040.002,825.000

0.00

2,825.000

LF  

3.20000

0020 Removal of End Anchorage 8.000

0.000

202-01300  
 

2,520.008.000

0.00

8.000

EACH

315.00000

0025 Removal of Cattle Guard 1.000

0.000

202-01400  
 

2,580.001.000

0.00

1.000

EACH

2,580.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

600.00000

0035 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

251.50000

0040 Structure Backfill (Class 1) 28.000

0.000

206-00100  
 

2,024.4028.000

0.00

28.000

CY  

72.30000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.10000

0050 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.75000

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

500.00000
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PCN: 20858-BID    ESTIMATE RUN 07/07/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

500.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

251.50000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,875.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,810.00000

0090 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,865.00000

0095 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

13.13000

0100 Herbicide Treatment 9.500

0.000

217-00020  
 

1,254.009.500

0.00

9.500

HOUR

132.00000

0105 Wildlife Biologist 2.000

0.000

240-00000  
 

187.202.000

0.00

2.000

HOUR

93.60000

0110 Aggregate Base Course (Class 6) 117.830

0.000

304-06000  
 

8,572.13117.830

0.00

117.830

TON 

72.75000
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PCN: 20858-BID    ESTIMATE RUN 07/07/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 7,592.770

0.000

403-36721  
 

721,313.157,592.770

0.00

7,592.770

TON 

95.00000

0120 Cover Coat Material (Type I) 155,935.000

0.000

409-01015  
 

109,154.50155,935.000

0.00

155,935.000

SY  

0.70000

0125 Cover Coat Material (Type II) 155,817.000

0.000

409-02015  
 

101,281.05155,817.000

0.00

155,817.000

SY  

0.65000

0130 Emulsified Asphalt (CRS-2P) 133,573.000

8,704.000

411-10216  
 

213,415.50142,277.000

13,056.00

142,277.000

GAL 

1.50000

0135 Emulsified Asphalt (Slow-Setting) 5,425.000

0.000

411-10255  
 

14,376.255,425.000

0.00

5,425.000

GAL 

2.65000

0140 Geogrid Reinforcement 78.000

0.000

506-01020  
 

1,056.9078.000

0.00

78.000

SY  

13.55000

0145 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 2,750.000

0.000

606-00301  
 

58,437.502,750.000

0.00

2,750.000

LF  

21.25000

0150 End Anchorage (Nonflared) (31 in. MGS) 8.000

0.000

606-02003  
 

21,360.008.000

0.00

8.000

EACH

2,670.00000

0155 Sign Panel (Class II) 0.000

116.000

614-00012  
 

2,088.00116.000

2,088.00

116.000

SF  

18.00000

0160 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

14.000

614-01575  
 

280.0014.000

280.00

14.000

LF  

20.00000

0165 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

1.000

614-01578  
 

250.001.000

250.00

1.000

EACH

250.00000
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PCN: 20858-BID    ESTIMATE RUN 07/07/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 1.000

0.000

626-00000  
 

139,860.001.000

0.00

1.000

L S 

139,860.00000

0175 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

500.001.000

0.00

1.000

L S 

500.00000

0180 Pavement Marking Paint (High Build) 0.000

738.000

627-00013  
 

28,782.00738.000

28,782.00

738.000

GAL 

39.00000

0185 Pavement Marking Paint (High Build) (TEMPORARY) 1,849.000

0.000

627-00013  
 

72,111.001,849.000

0.00

1,849.000

GAL 

39.00000

0190 Flagging 860.250

82.500

630-00000  
 

22,626.00942.750

1,980.00

942.750

HOUR

24.00000

0195 Pilot Car Operation 132.000

32.000

630-00001  
 

8,200.00164.000

1,600.00

164.000

HOUR

50.00000

0200 Traffic Control Inspection 14.000

5.000

630-00007  
 

950.0019.000

250.00

19.000

DAY 

50.00000

0205 Traffic Control Management 21.000

5.000

630-00012  
 

21,970.0026.000

4,225.00

26.000

DAY 

845.00000

0210 Construction Traffic Sign (Panel Size A) 12.600

9.400

630-80341  
 

440.0022.000

188.00

22.000

EACH

20.00000

0215 Construction Traffic Sign (Panel Size B) 38.700

33.300

630-80342  
 

2,160.0072.000

999.00

72.000

EACH

30.00000

0220 Portable Message Sign Panel 1.800

0.200

630-80355  
 

1,900.002.000

190.00

2.000

EACH

950.00000
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PCN: 20858-BID    ESTIMATE RUN 07/07/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device 22.500

17.500

630-80360  
 

80.0040.000

35.00

40.000

EACH

2.00000

0230 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

5.00000

0235 Traffic Cone 108.000

12.000

630-80380  
 

120.00120.000

12.00

120.000

EACH

1.00000

0240 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

2,250.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 778.240

0.000

700-70012  
 

778.24778.240

0.00

778.240

F A 

1.00000

0260 F/A Fuel Cost Adjustment 3,610.970

0.000

700-70016  
 

3,610.973,610.970

0.00

3,610.970

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 9,003.630

0.000

700-70019  
 

9,003.639,003.630

0.00

9,003.630

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

266.000

700-70023  
 

266.00266.000

266.00

266.000

F A 

1.00000

0275 F/A INDIAN LANDS TAX 30,566.950

1,091.320

700-70034  
 

31,658.2731,658.270

1,091.32

31,658.270

F A 

1.00000
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PCN: 20858-BID    ESTIMATE RUN 07/07/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,614,571.6955,657.321,614,571.69CURRENT AMT0200 $ $ $

$ 1,614,571.6955,657.32$1,614,571.69$CURRENT AMTPROJECT TOTAL


